

Ginza Redevelopment Project Delayed by Underground Obstructions **— Ginza 6-chome District 10 Category 1 Urban Redevelopment Project —**

The Ginza 6-chome Urban Redevelopment Consortium herewith notifies the press of its revised construction schedule for the Ginza 6-chome District 10 Category 1 Urban Redevelopment Project, as follows:

■ **Planned Completion**

Original: November 2016

Revised: End of January 2017

■ **Reason**

Construction will be delayed due to unforeseen underground obstructions that exceed original estimations.

Media Inquiries

Public Relations

The Ginza 6-chome Urban Redevelopment Consortium

Tel: 03-3406-6606 (Mori Building)